
From: Carpenter, Angela
To: Mugdan, Walter
Cc: LaPadula, John
Subject: RE: Cabo Rojo - Schedule from April 2014 to March 2015
Date: Wednesday, April 16, 2014 12:42:00 PM

Got it. I may finesse things a bit anyway so this gives me some additional time to think about
assignments.
 

From: Mugdan, Walter 
Sent: Wednesday, April 16, 2014 9:56 AM
To: Carpenter, Angela
Cc: LaPadula, John
Subject: RE: Cabo Rojo - Schedule from April 2014 to March 2015
 
Thanks.   (By the way, I spoke with George Pavlou yesterday.  He suggests no change in work
assignments until we hear back from him (after he speaks further with Judith).
 

From: Carpenter, Angela 
Sent: Wednesday, April 16, 2014 8:56 AM
To: Mugdan, Walter; LaPadula, John
Subject: FW: Cabo Rojo - Schedule from April 2014 to March 2015
 
FYI -
 

From: Zeno, Denise 
Sent: Wednesday, April 16, 2014 8:50 AM
To: Hauptman, Mel; Carpenter, Angela
Subject: Cabo Rojo - Schedule from April 2014 to March 2015
 
Here is a list of upcoming activities and deliverables for the Cabo Rojo
GW site for the next 11 months: April 2014 to March 2015
 

-          Evaluation of data obtained from the monitoring wells sampled in
February.   Due date: April-June 2014

-          Data Summary meeting with the project team to determine if we
have enough data to move forward with reports, etc.   Due date: 
End of April, 2014.

-          Pathways analysis report – (Note: EPA will be completing the HHRA
and SLERA).  Due date: Early June, 2014

-          Draft RI report – Early June, 2014
-          EPA have to complete the HHRA by early June, 2014

-          FS Tech Memo #1 – Due date: 3rd week of July (Note: Due date is
totally dependent on EPA’s HHRA completion)
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-          FS Tech Memo #2 – Due date:  end of August, 2014
-          EPA have to complete the SLERA early August 2014
-          Final RI Report – Due Date: September 2014 (Note: CDM will need

the results from the HHRA and SLERA)

-          Draft FS report – Due Date: 2nd week of October, 2014
-          Final FS report – Due Date: before Dec 25, 2014

 
This overall schedule assumes a ROD in March 2015.
 
Please let me know if you need additional information.
 
Denise
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